SOUTHAMPTON COUNTY
VIRGINIA

NOTICE TO PROCEED -

ON OR BEFORE 1/29/2010

START WORK CS PHASE 1 - 2/1/2010
START WORK IPS - 4/15/2010

START WORK CMS - 5/17/2010
‘SUBSTANTIAL COMPLETION - 8/18/2010
FINAL COMPLETION - 11/24/2010

Industrial Park Site Grading

Mobilization/Temp. Facilties
Temp. E&S Controls
Demolition/Well Abandonment
Topsoll Stripping/Placement (Berm)
Topsoll Stripping (Stockpile)

Basin No. 1 Gonstruction

Master Site Placement/Compaction
Remaining Site Grading

Box Gulvert Installation

Basin No. 2 Gonstruction
LID2 (Basin 4) Gonstruction
Basin No. 3 Gonstruction
Topsoll Placement

Seeding (Turer Tract)

3 Shrubs

6 Trees

Tublings

1 Gallon Gontainer Plants
Herbaceous Plugs
Punchiist

Compensatory Mitigation Site

Gompensatory Mitigation Grading/Outlet
Seeding (MMF Mix)

Seeding (Emmix 131)

SG125BN Erosion Gontrol Matting

Live Stakes

Bareroot Seedlings

Tublings

Herbaceous Plugs

Punchiist

Cheroenhaka Site (Phase I)

Mobilization
Temp. Erosion Gontrols.

Glearing/Site Prep.

8" Topsoil Stripping (Stockpile)

Rough Grading

8" Topsoil Placement (From Stockpile)
Gompost Application

Outlet Weir

Ghannel Grading

Log Vanes/Weirs

SG125BN Erosion Gontrol Matting
Diversion Dikes

Pump Around

Permanent Seeding

Live Stakes

Bareroot Seedlings

Tublings

Punchiist

Al dates are approximate except milestone items listed in bold.
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